पत्रांक–

बिहार सरकार
भवन निर्माण विभाग

प्रेषक,

सुरेश प्रसाद प्रभाकर,
अभियंता प्रमुख–सह–अपर आयुक्त–सह–विशेष सचिव

सेवा में,

सभी अधीक्षण अभियंता, भवन अंचल,
सभी कार्यपालक अभियंता, भवन प्रमंडल,
भवन निर्माण विभाग, बिहार।

पटना, दिनांकः–.....................

विषयः– पंचायत सरकार भवन निर्माण से संबंधित डाटा की प्रविष्टि निश्चय सॉफ्ट पोर्टल पर करने के संबंध में।

प्रसंगः– अपर सचिव, पंचायती राज विभाग, बिहार, पटना का पत्रांक 10493/पं0रा0, पटना दिनांक 15.07.2026

महाशय,

उपर्युक्त विषयक प्रासंगिक पत्र की छायाप्रति संलग्न करते हुए सूचित करना है कि पंचायत सरकार भवन निर्माण से संबंधित डाटा की प्रविष्टि निश्चय सॉफ्ट पोर्टल पर विहित प्रपत्र में शीघ्र अपलोड करना सुनिश्चित किया जाय।

विभागीय संकल्प संख्या–4881 दिनांक 03.05.2023 की कंडिका–5 (V) (h) में अंकित निदेश के अनुसार प्रत्येक माह योजना का प्रगति प्रतिवेन पंचायत निश्चय सॉफ्ट पोर्टल पर विहित प्रपत्र में संबंधित कार्यपालक अभियंता द्वारा अपलोड किया जायेगा एवं इसके आधार पर ही पंचायती राज विभाग द्वारा इसका अनुश्रवण एवं राशि की विमुक्ति की जायेगी। प्रतिवेदन अपलोड किये जाने हेतु पंचायती राज विभाग द्वारा User ID & Password भी उपलब्ध कराया गया है।

अतः निश्चय सॉफ्ट पोर्टल पर की गयी प्रविष्टि के आधार पर ही राशि की विमुक्ति की जायेगी।

अनु0ः–यथोक्त।

विश्वासभाजन

ह0/–
(सुरेश प्रसाद प्रभाकर)
अभियंता प्रमुख–सह–अपर आयुक्त
–सह–विशेष सचिव

ज्ञापांकः– 7018 (अ0प्र0) पटना/दिनांक– 28/7/26

प्रतिलिपिः–आई.टी. मैनेजर, भवन निर्माण विभाग, बिहार, पटना को सूचनार्थ एवं आवश्यक कार्रवाई हेतु प्रेषित।

अनु0ः–यथोक्त।

28.7.26

अभियंता प्रमुख–सह–अपर आयुक्त
–सह–विशेष सचिव

En-in Chif Letter-vk

महत्वपूर्ण
स्मार

पत्र सं0–2प / पं०स०भ०–09–19 / 2024 / 10493 / पं0रा0

बिहार सरकार

पंचायती राज विभाग

प्रेषक,

नजर हुसैन,
अपर सचिव

सेवा में,

अभियंता प्रमुख,
भवन निर्माण विभाग

मुख्य अभियंता,
स्थानीय क्षेत्र अभियंत्रण संगठन,
योजना एवं विकास विभाग, बिहार, पटना।

अभियंता प्रमुख
भवन निर्माण विभाग
640 अनु/निर्
23/07/26

पटना, दिनांक 15/7/2026

विषयः– **पंचायत सरकार भवन निर्माण से संबंधित डाटा की प्रविष्टि निश्चय सॉफ्ट पोर्टल पर करने के संबंध में।**

प्रसंगः– विभागीय पत्रांक–4654 दिनांक–27.03.2025 एवं पत्रांक–6809 दिनांक–30.05.2025, पत्रांक–909 दिनांक–21.01.2026 एवं पत्रांक–7744 दिनांक–19.05.2026।

महाशय,

उपुर्यक्त विषयक प्रासंगिक पत्र के माध्यम से पंचायत सरकार भवन निर्माण से संबंधित डाटा की प्रविष्टि निश्चय सॉफ्ट पोर्टल पर करने का अनुरोध किया गया है।

2. उक्त पोर्टल के अवलोकन से यह प्रतीत होता है कि पूर्व में कई बार निदेश देने के वाबजूद भी क्रियान्वयन एजेंसी द्वारा निश्चय सॉफ्ट पोर्टल पर पंचायत सरकार भवन के भौतिक एवं वित्तीय प्रगति की नियमित प्रविष्टि नहीं की जा रही है।

3. विभागीय संकल्प संख्या–4881 दिनांक 03.05.2023 की कंडिका–5(V)(h) में अंकित निदेश के अनुसार प्रत्येक माह योजना का प्रगति प्रतिवेदन पंचायत निश्चय सॉफ्ट पोर्टल पर विहित प्रपत्र में संबंधित कार्यपालक अभियंता द्वारा अपलोड किया जायेगा एवं इसके आधार पर ही पंचायती राज विभाग द्वारा इसका अनुश्रवण एवं राशि की विमुक्ति की जायेगी। प्रतिवेदन अपलोड किये जाने हेतु पंचायती राज विभाग द्वारा User Id & Password भी उपलब्ध कराया गया है।

अतः उपरोक्त के आलोक में निदेशानुसार पुनः अनुरोध है कि संकल्प में निहित निदेश के आलोक में निश्चय सॉफ्ट पोर्टल पर प्रगतिवार भौतिक और वित्तीय प्रतिवेदन की प्रविष्टि नियमित रूप से की जाय। निश्चय सॉफ्ट पोर्टल पर की गयी प्रविष्टि के आधार पर ही राशि की विमुक्ति की जायेगी।

DMC
2870 अनु
24/7/2026

श्री Ashutosh Kr (A/D)

विश्वासभाजन

9/7/26
(नजर हुसैन)
अपर सचिव

27/7/26

कृ०पृ०उ०

D:\JITTE 2026\NIRAJ SIR\PSB LETTER.docx

140

Panchayati Raj Department, Patna

Panchayat Sarkar Bhawan consolidated report (BCD-450)

Panchayat Nischay Soft Entry Status (BCD As On 03.07.2026)

Physical/Financial Status of Schemes

SL No.	District	Total Scheme	Land Identification Completed	Land Disputed Completed	Land Resolution Completed	DPR Prepared: Total	DPR Prepared: Amount	Total Tender Invited	Technical Bid: T.B Opened	Technical Bid: F.B Opened	Financial Bid: T.B Finalized	Financial Bid: F.B Finalized	No. Of LOA LOI	Total Agreement Done	Total Work Order Issued	Total Allocation	Main Block Stage-1 (20%) Plinth Level: Total Completed Upto PL	Stage-2 (40%) First Floor: Total Completed Upto First Floor	Stage-3 (54%) Second Floor: Total Completed Upto Second Floor	Stage-4 (80%) Finishing Work: Total F.E Work Completed	Stage-5 (100%) Living Block: Total Living block with Elec. Work Completed	Total Physically Completed	Total Handover Completed	Total Financially Completed	Total Expenditure (Completed Schemes)	Total Stage Wise Updated Expenditure
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27
1	ARARIA	11	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
2	AURANGABAD	14	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
3	BANKA	16	12	0	0	12	300277548	12	12	12	12	12	12	12	12	13076067	0	0	0	0	0	0	0	0	0	0
4	BHOJPUR	20	4	0	1	4	121820460	4	4	4	4	4	4	4	4	0	0	0	0	0	0	0	0	0	0	0
5	BUXAR	6	2	0	2	2	57024634	2	2	2	2	2	2	2	2	0	0	0	0	0	0	0	0	0	0	0
6	DARBHANGA	10	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
7	GAYA	4	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
8	GOPALGANJ	5	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
9	JAMUI	8	5	2	0	3	78312000	3	3	3	3	3	3	2	3	0	0	0	0	0	0	0	0	0	0	0
10	JEHANABAD	5	2	0	0	2	50929944	2	2	2	2	2	2	2	2	3273703	2	1	1	0	0	0	0	0	0	34525368
11	KATIHAR	13	5	0	0	5	147023129	5	5	5	5	5	5	5	5	0	2	1	0	0	0	0	0	0	0	22074715
12	KHAGARIA	1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
13	KISHANGANJ	8	1	1	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
14	LAKHISARAI	2	1	0	0	1	30575222	1	1	1	1	1	1	1	1	0	0	0	0	0	0	0	0	0	0	0
15	MADHUBANI	49	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
16	MUZAFFARPUR	91	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
17	NALANDA	20	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
18	NAWADA	28	14	4	4	10	253779290	10	10	10	10	10	10	10	10	9451460	9	3	2	2	1	0	0	0	0	113696937
19	PASCHIM CHAMPARAN	6	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
20	PATNA	17	4	1	0	3	83448850	3	3	3	3	3	3	3	3	1764281	3	3	1	2	0	0	0	0	0	86341104
21	PURBI CHAMPARAN	19	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
22	Rohtas	6	2	0	2	2	50693252	2	2	2	2	2	2	2	2	13309993	2	2	3	0	3	2	2	0	24670444	137029020
23	SAMASTIPUR	44	6	0	0	6	130989750	6	6	6	6	6	6	6	6	152946271	4	1	0	0	0	1	1	0	11718809	39747952
24	SHEIKHPURA	5	4	1	0	3	80923100	3	3	3	3	3	3	3	3	0	2	0	0	0	0	0	0	0	0	0
25	SHEOHAR	4	1	0	0	1	26765644	1	1	1	1	1	1	1	1	25023129	0	0	0	0	0	0	0	0	0	0
26	SITAMARHI	27	2	0	0	2	61000000	2	2	2	2	2	2	2	1	61000000	1	1	0	0	0	0	0	0	0	15468548
27	SIWAN	21	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
28	SUPAUL	2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Total:-		452	65	9	9	56	1473560823	56	56	56	56	56	56	55	56	279845404	25	12	7	4	4	3	3	0	36389253	448883644

अनुश्रवण कोषांग पंचायती राज विभाग, पटना

Panchayati Raj Department, Patna

Panchayat Bhawan Soft Entry Status (BCD As On 01.07.2026)

Panchayat Sarkar Bhawan consolidated report (BCD-2165)

Sl. No.	District	Total Scheme	Land Identification Completed	Land Disputed Completed	Land Resolution Completed	DPR Prepared: Total	DPR Prepared: Amount	Total Tender Invited	Tecnical Bid: T.B Opened	Tecnical Bid: F.B Opened	Financial Bid: T.B Finalized	Financial Bid: F.B Finalized	No. Of LOA LOI	Total Agreement Done	Total Work Order Issued	Total Allocation	Stage-1 (20%) Plinth level: Total Completed Upto PL	Stage-2 (40%) First Floor: Total Completed Upto First Floor	Stage-3 (54%) Second Floor: Total Completed Upto Second Floor	Stage-4 (80%) Finishing Work: Total F.I Work Completed	Stage-5 (100%) Living Block: Total living block with Elec. Work Completed	Total Physically Completed	Total Handover Completed	Total Financially Completed	Total Expenditure (Completed Schemes)	Total Stage Wise Updated Expenditure
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27
1	ARARIA	49	38	0	4	38	1150207219	38	38	38	38	38	38	38	38	178036417	33	12	19	11	6	0	0	0	0	1082471804
2	ARWAL	14	13	0	0	13	331824896	13	13	13	13	13	13	13	13	51467737	7	7	5	3	2	0	0	0	56064125	263952907
3	AURANGABAD	62	59	0	6	59	1439736585	55	55	55	55	55	56	56	56	167212515	44	27	17	0	0	0	0	0	139862615	397564525
4	BANKA	55	45	0	1	45	1126040805	45	45	45	45	45	45	45	45	23664574	27	8	10	7	0	0	0	0	0	380957871
5	BEGUSARAI	56	46	0	46	46	1348646149	46	46	46	46	46	46	46	46	116581596	40	20	14	11	9	16	14	0	473781868	1498106494
6	BHAGALPUR	65	52	17	35	35	1067500000	35	35	35	35	35	35	35	35	76195481	30	9	9	8	0	0	0	0	0	576904761
7	BHOJPUR	56	48	0	6	48	1248304992	48	48	48	48	48	48	48	48	227628962	41	28	8	5	0	19	10	0	218776876	484509368
8	BUXAR	36	25	0	5	25	707413748	25	25	25	25	25	25	25	25	164437053	22	14	11	8	1	0	0	0	149687588	387631851
9	DARBHANGA	115	66	44	35	66	1880385606	66	66	66	66	66	66	66	66	131664798	1	0	0	0	0	0	0	0	0	8444873
10	GAYA	92	48	4	24	44	1079144000	44	44	44	44	44	44	44	44	402459015	2	1	1	0	0	0	0	0	42343699	18306611
11	GOPALGANJ	59	56	0	23	56	1655099025	56	56	56	56	56	56	56	56	167860444	38	32	21	6	3	3	1	0	231069311	1521049440
12	JAMUI	40	36	1	0	35	889835629	35	35	35	35	35	35	34	35	250749064	4	3	2	0	0	0	0	0	0	61692362
13	JEHANABAD	25	21	1	0	21	534764412	21	21	21	21	21	21	21	21	107241390	17	13	9	3	2	2	1	1	18828946	427757263
14	KAIMUR	28	24	0	24	24	600555096	24	24	24	24	24	24	24	24	79468344	23	14	6	0	3	1	0	0	36240694	440592640
15	KATIHAR	70	64	4	0	60	1834291160	60	60	60	60	60	60	60	60	17678745	38	28	13	13	8	0	0	0	0	1281418513
16	KHAGARIA	5	5	1	0	4	152584521	4	4	4	4	4	4	4	4	26172454	5	4	2	4	2	0	0	0	0	517510569
17	KISHANGANJ	34	32	3	0	29	865378052	29	29	29	29	29	29	29	29	67604638	16	2	3	0	0	0	0	0	208768324	217333022
18	LAKHISARAI	17	16	3	0	13	330107201	13	13	13	13	13	13	13	13	55921236	7	7	1	0	0	0	0	0	0	72886237
19	MADHEPURA	20	12	9	4	4	116893166	4	4	4	4	4	4	4	4	56755064	9	4	1	0	0	0	0	0	45162304	79496905
20	MADHUBANI	67	56	0	1	56	2204633596	56	56	56	56	56	56	56	56	353734935	43	25	15	10	1	0	0	0	13500927	665078025
21	MUNGER	18	14	0	0	14	427000000	14	14	14	14	14	14	14	14	29623263	10	10	3	2	0	0	0	0	29619263	255718905
22	MUZAFFARPUR	85	60	0	60	60	1736142875	60	60	60	60	60	60	60	60	719460886	54	49	39	17	6	0	0	0	0	1651648384
23	NALANDA	38	29	1	6	29	757941621	29	29	29	29	29	29	29	29	279591927	25	18	7	16	9	2	2	0	35672641	776763825
24	NAWADA	60	60	0	1	59	1729284194	59	59	59	59	59	59	59	59	269589312	54	49	44	39	31	14	14	0	230218559	1441252612
25	PASCHIM CHAMPARAN	148	122	0	0	122	3686468800	122	122	122	122	122	122	122	122	87951664	113	84	64	30	15	0	0	0	0	643770630
26	PATNA	81	66	5	2	66	1797126247	66	66	66	66	66	66	66	66	575602056	42	28	23	17	13	0	0	0	0	1811503478
27	PURBI CHAMPARAN	69	68	6	1	62	1859839587	62	62	62	62	62	62	62	62	1168935512	15	3	0	0	0	0	0	0	0	212084468
28	PURNIA	86	80	20	65	70	2060964743	70	70	70	70	70	70	70	70	453780137	70	53	47	34	16	14	14	0	246113402	4057374363

Sl. No.	District	Total Scheme	Land Identification Completed	Land Disputed Completed	Land Resolution Completed	Total	Amount	Total Tender Invited	T.B Opened	F.B Opened	T.B Finalized	F.B Finalized	No. Of LOA LOI	Total Agreement Done	Total Work Order Issued	Total Allocation	Total Completed Upto PL	Total Completed Upto First Floor	Total Completed Upto Second Floor	Total F.F Work Completed	Total Living block with Elect. Work Completed	Total Physically Completed	Total Handover Completed	Total Financially Completed	Total Expenditure (Completed Schemes)	Total Stage Wise Updated Expenditure
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27
29	Rohtas	48	39	2	16	37	961845140	37	37	37	37	37	37	37	37	2461495584	10	13	15	19	22	22	21	0	362414570	1178677939
30	SAHARSA	39	9	0	3	9	261788000	9	9	9	9	9	9	9	9	66612653	0	0	0	0	0	0	0	0	0	0
31	SAMASTIPUR	84	72	3	3	76	2153986747	72	72	72	72	72	72	72	72	2463969457	55	51	40	19	5	31	30	3	695363482	971513900
32	SARAN	141	50	2	1	48	1644686329	48	48	48	48	48	48	48	48	198262912	9	4	3	3	3	0	0	0	0	322039269
33	SHEIKHPURA	10	10	1	1	10	269737000	10	10	10	10	10	10	10	10	98293050	10	10	10	10	5	0	0	0	50172653	780947229
34	SHEOHAR	14	14	0	0	14	416298912	14	14	14	14	14	14	14	14	427000000	14	5	6	7	0	0	0	0	0	469523568
35	SITAMARHI	93	80	11	0	80	2382431958	79	79	79	79	79	79	80	80	2440000000	67	47	26	8	2	1	0	0	7027408	1088148932
36	SIWAN	93	80	14	30	66	1769573501	66	66	66	66	66	66	66	66	185726853	13	4	0	0	0	0	0	0	0	123954229
37	SUPAUL	24	22	0	3	18	518500000	0	0	0	0	0	0	18	20	255002568	3	5	1	10	2	0	0	0	200149547	271568669
38	VAISHALI	86	80	20	59	60	1759316702	60	60	60	60	60	60	60	60	141769801	43	42	31	14	2	0	0	0	0	1147718891
Total:-		**2180**	**1717**	**162**	**465**	**1621**	**46756278414**	**1594**	**1594**	**1594**	**1594**	**1594**	**1595**	**1613**	**1616**	**13529856097**	**1062**	**733**	**528**	**334**	**168**	**125**	**107**	**4**	**3490838800**	**27587875332**

Panchayati Raj Department, Patna

Panchayat Nischay Soft Entry Status (LAEO As On 03.07.2026)

Panchayat Sarkar Bhawan consolidated report (LAEO-2009)

Sl. No.	District	Total Scheme	Land Identification Completed	Land Disputed Completed	Land Resolution Completed	DPR Prepared: Total	DPR Prepared: Amount	Total Tender invited	Tecnical Bid: T.B Opened	Tecnical Bid: F.B Opened	Financial Bid: F.B Finalized	Financial Bid: F.B Finalized	No. Of LOA LOI	Total Agreement Done	Total Work Order Issued	Total Allocation	Physical/Financial Status of Schemes – Main Block – Stage-1 (20%) Plinth Level: Total Completed Upto PL	Stage-2 (40%) First Floor: Total Completed Upto First Floor	Stage-3 (54%) Second Floor: Total Completed Upto Second Floor	Stage-4 (80%) Finishing Work: Total F.E Work Completed	Stage-5 (100%) Living Block: Total Living block with Elec. Work Completed	Total Physically Completed	Total Handover Completed	Total Financially Completed	Total Expenditure (Completed Schemes)	Total Stage Wise Updated Expenditure
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27
1	ARARIA	53	52	0	1	52	1655153635	52	52	52	52	52	52	52	52	1086609963	41	34	27	11	5	4	0	5	230132082	679361080
2	ARWAL	31	31	0	1	31	800312500	31	31	31	31	31	31	31	31	719831872	29	29	31	28	28	4	0	1	159805322	438734635
3	AURANGABAD	38	38	0	0	38	946788000	38	38	38	38	38	38	38	38	851834146	32	18	5	9	0	2	0	0	293409651	315414145
4	BANKA	27	26	0	1	26	657602108	26	26	26	26	26	26	26	26	632527908	26	24	17	10	6	12	8	10	466304063	470072538
5	BEGUSARAI	60	55	0	0	55	1578434608	55	55	55	55	55	55	55	55	1787511899	44	27	17	8	4	1	0	0	360747200	623377185
6	BHAGALPUR	83	45	1	0	44	1301824000	44	44	44	44	44	44	44	44	734341863	67	57	46	28	11	1	0	0	280751837	1232111995
7	BHOJPUR	52	50	0	0	50	1414351029	50	50	50	50	50	50	50	50	31286000	48	34	33	21	17	12	11	12	745114880	1040588485
8	BUXAR	50	49	5	3	47	1401203584	48	48	48	48	48	47	48	48	732855707	46	37	32	21	5	12	10	0	310637297	1042584489
9	DARBHANGA	91	80	0	10	80	1703964951	80	80	80	80	80	80	80	80	653323756	72	55	40	25	17	16	9	13	537414890	1251109798
10	GAYA	67	54	3	16	51	1265538071	51	51	51	51	51	51	51	51	1263542045	45	40	34	17	20	21	5	17	669991850	1204662428
11	GOPALGANJ	86	83	2	2	83	2304603920	82	82	82	82	82	81	81	81	2216451731	79	71	53	32	18	9	9	9	242451124	1393401954
12	JAMUI	57	50	1	5	49	1221638482	49	49	49	49	49	49	49	49	1434903309	49	27	20	7	1	12	1	3	505597951	547250195
13	JEHANABAD	37	37	2	0	37	1071313200	37	37	37	37	37	37	37	37	1071313200	37	28	20	16	8	15	14	8	568129049	615297333
14	KAIMUR	43	43	2	3	43	1174624571	43	43	43	43	43	43	43	43	1170240735	38	34	19	6	3	7	6	1	639068624	562668481
15	KATIHAR	41	36	3	14	36	1118867950	36	36	36	36	36	35	36	36	799291242	29	24	21	17	7	17	17	7	455012404	662175891
16	KHAGARIA	48	35	0	4	35	1050710340	34	34	34	34	34	34	34	34	25942561	34	21	9	3	0	0	0	0	172517609	450516593
17	KISHANGANJ	67	67	0	0	67	2151858222	67	67	67	67	67	67	67	67	1979735813	59	33	39	21	13	31	19	14	1097028741	1357520257
18	LAKHISARAI	28	26	0	0	26	680732377	26	26	26	26	26	26	25	25	0	19	16	5	2	0	8	3	0	279095243	275834007
19	MADHEPURA	64	47	2	6	41	1213713314	33	33	33	33	33	39	40	40	1162471784	57	40	34	13	5	6	6	6	178318161	1039600440
20	MADHUBANI	105	104	3	60	101	3133060262	101	101	101	101	101	100	101	101	1763611024	99	90	83	75	63	50	48	42	1403149415	2300601606
21	MUNGER	54	22	0	2	21	793013584	14	14	14	14	14	14	14	14	382361204	41	28	21	11	14	13	10	13	363228011	738400354
22	MUZAFFARPUR	30	23	4	7	23	674314915	23	23	23	23	23	23	23	23	705762915	27	25	22	14	7	5	5	5	134362866	1075390909
23	NALANDA	51	51	4	10	51	1521842840	51	51	51	51	51	51	51	51	1521585172	45	39	34	22	16	16	15	15	386661695	947823965
24	NAWADA	21	21	0	0	17	487226554	17	17	17	17	17	17	17	17	481083680	34	11	10	6	2	3	3	3	212457133	215941141
25	PASCHIM CHAMPARAN	61	59	1	56	58	1753549790	58	58	58	58	58	58	58	58	1231476373	55	51	45	26	5	14	11	7	939958159	1254409754
26	PATNA	32	37	6	6	32	940935000	32	32	32	32	32	32	32	32	421223763	28	24	24	18	9	15	15	14	562730310	595926773

अनु. [illegible] पंचायती राज विभाग, पटना।

Sl No.	District	Total Scheme	Land Identification Completed	Land Disputed Completed	Land Resolution Completed	Total	Amount	Total Tender Invited	T.B Opened	F.B Opened	T.B Finalized	F.B Finalized	No. Of LOA LOI	Total Agreement Done	Total Work Order Issued	Total Allocation	Total Completed Upto PL	Total Completed Upto First Floor	Total Completed Upto Second Floor	Total F.E Work Completed	Total Living block with Elec. Work Completed	Total Physically Completed	Total Handover Completed	Total Financially Completed	Total Expenditure (Completed Schemes)	Total Stage Wise Updated Expenditure
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27
27	PURBI CHAMPARAN	105	93	11	8	93	2778625200	93	93	93	93	93	93	85	86	31	81	63	50	33	31	16	16	16	468555394	1413853336
28	PURNIA	115	108	0	0	108	3582872136	108	108	108	108	108	107	108	108	3302530499	83	58	44	22	2	6	6	2	1404953316	1292602046
29	Rohtas	65	39	4	4	32	1006070600	38	38	38	38	38	32	38	38	887810030	48	41	37	19	18	28	28	28	638588962	846489258
30	SAHARSA	29	15	0	11	15	459850562	15	15	15	15	15	15	15	15	456448964	7	6	4	3	3	3	3	3	91541103	179077882
31	SAMASTIPUR	89	67	5	12	62	2177945166	62	62	62	62	62	62	62	62	1843339553	53	28	31	14	19	17	17	17	506173765	1058005513
32	SARAN	51	42	0	3	42	1179141417	42	42	42	42	42	42	42	42	1076455092	37	27	25	16	9	8	8	8	234133480	633253048
33	SHEIKHPURA	19	19	0	0	19	478180786	19	19	19	19	19	19	19	19	438713370	15	8	3	2	1	2	0	0	150546016	141520453
34	SHEOHAR	6	6	0	0	6	159286200	6	6	6	6	6	6	6	6	0	6	4	4	2	2	2	2	2	107833701	256397233
35	SITAMARHI	68	63	1	31	63	5022261729	63	63	63	63	63	63	61	61	1726836269	55	48	41	40	28	16	14	10	385393389	1424857203
36	SIWAN	43	39	0	2	39	1306514522	39	39	39	39	39	39	39	39	21	36	30	25	17	14	14	14	14	385011145	658435217
37	SUPAUL	86	85	0	2	85	2857753335	85	85	85	85	85	85	85	84	107841632	51	35	21	11	5	30	19	17	1187753469	1167229299
38	VAISHALI	80	71	0	33	71	2169985898	70	70	70	70	70	70	70	70	1912153608	57	47	39	30	25	17	17	17	489470670	1091978265
	Total:-	2133	1863	60	313	1829	57195665358	1818	1818	1818	1818	1818	1814	1813	1813	36614846734	1689	1312	1065	674	421	465	369	339	18224029977	32500475183