

**मुख्य अभियंता, उत्तर का कार्यालय,
पथ निर्माण विभाग, बिहार, पटना।**

दिनांक-13/08/26..... को सम्पन्न तकनीकी बीड मूल्यांकन समिति की बैठक की कार्यवाही।


पथ प्रमण्डल, सोनपुर अन्तर्गत Long Term Output and Performance Based Road Assets Maintenance Works OPRMC-III Under Package No.- 26B/Sonepur कार्य की निविदा के तकनीकी बीड पर विभागीय पत्रांक-6228 (S) दिनांक- 30.12.2021 के आलोक में निर्णय हेतु तकनीकी बीड मूल्यांकन समिति की बैठक की कार्यवाही।

उपस्थिति :-

- | | | |
|-------|---|---------|
| (i) | श्री सुनील कुमार सुमन, मुख्य अभियंता, उत्तर, पथ निर्माण विभाग, बिहार, पटना - | अध्यक्ष |
| (ii) | श्री वीरेन्द्र कुमार सिंह, मुख्य अभियंता, उत्तर, के सचिव (प्रा0) प0नि0वि0, पटना - | सदस्य |
| (iii) | श्री आलोक कुमार ठाकुर, अधीक्षण अभियंता, सारण पथ अंचल, हाजीपुर - | सदस्य |

2. निविदा के सम्बन्ध में विवरणी निम्नवत् है :-

- | | | | |
|-------|---|------|---|
| 2.1 | कार्य का नाम | : | पथ प्रमण्डल, सोनपुर अन्तर्गत Long Term Output and Performance Based Road Assets Maintenance Works OPRMC-III Under Package No.- 26 B / Sonepur |
| | Tender ID | : | 132254 |
| 2.2 | प्रमण्डल का नाम | : | पथ प्रमण्डल, सोनपुर। |
| 2.3 | प्रशासनिक स्वीकृति की राशि एवं प्रसंग | : | ₹ 14601.77 लाख, विभागीय पत्रांक- 3247 (S)
दिनांक- 12.05.26 |
| 2.4 | तकनीकी स्वीकृति की राशि एवं प्रसंग | : | ₹ 17437.46 लाख, उपभागीय पत्रांक- 1604 (अनु0),
दिनांक- 23.05.2026 |
| 2.5 | EVC की राशि | : | ₹ 15007.37149 लाख |
| 2.6 | निविदा की प्रक्रिया (e-tender) | : | ई-टेंडरिंग (MBD) |
| 2.7 | निविदा प्राप्ति की अंतिम तिथि | : | 03.07.2026 |
| 2.8 | कार्य समाप्ति की अवधि | : | 84 (चौरासी) माह |
| 2.9 | प्राप्त निविदा की संख्या | : | 07 (सात) अदद यथा :- |
| (i) | Alam & M/s S K 'JV' | (ii) | M/s Adarsh Construction |
| (iii) | Vinay-Abhay 'JV' | (iv) | M/s Amhara Construction Pvt. Ltd. |
| (v) | Palak Infra Pvt. Ltd. | (vi) | Rai Raj Construction Pvt. Ltd. |
| (vii) | Avednex Pvt. Ltd. | | |
| 2.10 | परिवाद की स्थिति | | नहीं |
| 2.11 | प्राप्त निविदा क्या पुनर्निविदा है यदि हाँ तो कारण। | | नहीं |



3. तकनीकी बीड का मूल्यांकन :-

Sl. No.	Items	Ref. Clause	Requirement	Provided By			M/s Adarsh Construction
				Alam & S K 'JV'		Total	
				Alam Enterprises & Brothers (35%)	M/s Shakti Kumar (65%)		
				Bidder-1			Bidder-2
1	Registration	As per NIT, Section 3, Clause 2.1.2, Section 4E.1, Form ELI-1,	-	R.C.D./Class-I Valid upto 27.06.2028	R.W.D./Class-I Valid upto 20.11.2029		R.C.D./Class-I Valid upto 15.05.2029
2	Joint Venture Information Sheet	Section-3, Clause 2.1.2, Section 4E.2, Form ELI-2	-	Attached	Attached		Attached
3	Bid Security	ITB Clause-17	₹ 160.08 Lacs	₹ 160.10 Lacs B.G Date of Issue- 19.06.2026 Valid upto- 16.03.2027			₹ 160.10 Lacs B.G Date of Issue- 17.06.2026 Valid upto- 18.01.2027 (Pledged to EE Chapra)
4	Cost of BOQ	As per NIT	₹ 10,000.00	₹ 10,000.00			₹ 10,000.00
5	Bid Validity	ITB Clause- 16	180 Days	180 Days			180 Days
6	Undertaking by the Joint Venture Partners	Section-3, Clause 2.1.2, Section 4E.3, Form ELI-2.1	-	Attached	Attached		Attached
7	Bidder's Information Sheet	Section 3: Clause 2.1.2, Section 4E1, Form ELI-1	-	Attached	Attached		Attached
8	Pending Litigation	Section-3, Clause 2.2.1, Section 4E.5, Form ELI-1	-	Attached	Attached		Attached
9	Historical Contract Non-Performance	Section-3, Clause 2.2.2, Section 4E.4, Form CON-1	-	Attached	Attached		Attached
10	Net Profit	Section-3, Clause 2.3.1 (a), Section 4E.6, Form FIN-1	-	Complied	Complied		Complied
11	Net Worth	Section 3: Clause 2.3.1 (b) Section 4E. 6, Form FIN-1	₹ 1500.73715 Lacs	₹ 592.78 Lacs (2024-25)	₹ 1145.98 Lacs (2024-25)	₹ 1738.76 Lacs	₹ 2774.48 Lacs (2023-24)
12	Annual Turnover	Section 3 : Clause 2.3.2 Section 4E.7, Form FIN-2	₹ 6002.94860 Lacs	₹ 4965.05836 Lacs (2023-24)	₹ 4314.54 lacs (2023-24)	₹ 9279.59 Lacs	₹ 11488.35310 lacs (2021-22)
13	Bid Capacity	Section 3 : Clause 1.2.3	₹ 15007.37149 Lacs	12214.64 Lacs	₹ 26771.01 Lacs	₹ 38985.65 Lacs	₹ 105062.63 Lacs
14	Financial Resources	Section 3 : Clause 2.3.3 Section 4E.8 & 4E.9, Form FIN-3, & FIN-3 (a)	₹ 1500.73715 Lacs	₹ 1600.00 Lacs	₹ 1600.00 Lacs	₹ 3200.00 Lacs	₹ 2449.15 Lacs
15	Existing Commitments of ongoing Works	Section 3: Clause 1.2.3 Section 4E.10, FIN-4	-	₹ 31567.16115 Lacs	₹ 11274.53 Lacs		₹ 13092.48 Lacs
16	General Experience	Section 3 : Clause 2.4.1 Section 4E.11, Form Exp-1	-	Attached	Attached		Attached

Provided By							
Sl. No.	Items	Ref. Clause	Requirement	Alam & S K 'JV'		Total	M/s Adarsh Construction
				Alam Enterprises & Brothers (35%)	M/s Shakti Kumar (65%)		
				Bidder-1			
	Specific Experience	Section 3: Clause 2.4.2 Section 4E.12, Form Exp-2 (a)	₹ 7503.68575 Lacs	₹ 5262.34 Lacs	₹ 5881.80 Lacs	₹ 11144.14 Lacs	₹ 12316.59 Lacs
17	Specific Experience						
	• Concrete works		2058.866 M³	1915.12 M³ (2025-26)	11389.47 M³ (2025-26)	13304.59 M³	3283.54 M³ (2021-22)
	• Non Bituminous Sub -bases and Bases (GSB, WBM, WMM)	Section 3: Clause 2.4.2 Section 4E.13, Form Exp-2 (b)	533.55 M³	28769.68 M³ (2025-26)	5490.34 M³ (2025-26)	34260.00 M³	3638.60 M³ (2021-22)
	• Bituminous Treatment (BM, DBM, BC, SDBC)		5221.272 M³	8991.31 M³ (2025-26)	3951.66 M³ (2025-26)	12942.97 M³	48411.19 M³ (2021-22)
18	Personnel	Section 3 : Clause 2.5 Section 4, D.1, D.2, Form PER-1 & PER-2	-	Attached	Attached		Attached
19	Equipment	Section 3 : Clause 2.6 Section 4, D.3, Form EQU	-	Attached	Attached		Attached
20	Initial Tentative Program of Performance, Project Specific Information	Section 4 Clause D6 & D7	-	Attached	Attached		Attached
21	Power of Attorney of Signatory of Bid	Section 4, ELL-1, ELL-2	-	Attached	Attached		Attached
22	Affidavit	As per NIT, Section 3, Clause 1.2.1	-	Attached	Attached		Attached
23	Responsive/ Non Responsive	-	Status	Responsive			Non-Responsive

✓ PL SK

3. तकनीकी बीड का मूल्यांकन :-

Sl. No.	Items	Ref. Clause	Requirement	Provided By			
				Vinay - Abhay 'JV'		Total	M/s Amhara Construction Pvt. Ltd.
				M/s Vinay Construction	Abhay Construction		
				Bidder-3			Bidder-4
1	Registration	As per NIT, Section 3, Clause 2.1.2, Section 4E.1, Form ELL-1,	-	R.W.D./Class-I Valid upto 06.05.2027	R.C.D./Class-I Valid upto 06.05.2027		R.C.D./Class-I Valid upto 17.05.2028
2	Joint Venture Information Sheet	Section-3, Clause 2.1.2, Section 4E.2, Form ELL-2	-	Attached	Attached		Attached
3	Bid Security	ITB Clause-17	₹ 160.08 Lacs	₹ 160.08 Lacs B.G Date of Issue- 22.06.2026 Valid Upto- 18.12.2026 (<180 Days)		₹ 160.08 Lacs	₹ 160.08 Lacs B.G Date of Issue- 12.06.2026 Valid Upto -10.03.2027
4	Cost of BOQ	As per NIT	₹ 10,000.00	₹ 10,000.00		₹ 10,000.00	₹ 10,000.00
5	Bid Validity	ITB Clause- 16	180 Days	180 Days			180 Days
6	Undertaking by the Joint Venture Partners	Section-3, Clause 2.1.2, Section 4E.3, Form ELL-2.1	-	Attached	Attached		Attached
7	Bidder's Information Sheet	Section 3: Clause 2.1.2, Section 4E.1, Form ELL-1	-	Attached			Attached
8	Pending Litigation	Section-3, Clause 2.2.1, Section 4E.5, Form ELL-1	-	Attached	Attached		Attached
9	Historical Contract Non-Performance	Section-3, Clause 2.2.2, Section 4E.4, Form CON-1	-	Attached	Attached		Attached
10	Net Profit	Section-3, Clause 2.3.1 (a), Section 4E.6, Form FIN-1	-	Complied	Complied		Complied
11	Net Worth	Section 3: Clause 2.3.1 (b) Section 4E.6, Form FIN-1	₹ 1500.73715 Lacs	₹ 1996.30 Lacs	₹ 727.75 Lacs (2024-25)	₹ 2724.05 Lacs	₹ 7779.38 Lacs
12	Annual Turnover	Section 3 : Clause 2.3.2 Section 4E.7, Form FIN-2	₹ 6002.94860 Lacs	₹ 5469.69 Lacs	₹ 6186.87 Lacs (2024-25)	₹ 11656.6 Lacs	₹ 12656.85 Lacs (2020-21)
13	Bid Capacity	Section 3 : Clause 1.2.3	₹ 15007.37149 Lacs	₹ 39598.69 Lacs	₹ 36274.37 Lacs	₹ 75873.10 Lacs	₹ 117064.07 Lacs
14	Financial Resources	Section 3 : Clause 2.3.3 Section 4E.8 & 4E.9, Form FIN-3, & FIN-3 (a)	₹ 1500.73715 Lacs	₹ 875.00 Lacs	₹ 650.00 Lacs	₹ 1525.00 Lacs	₹ 1600.00 Lacs

h
pe
X

Sl. No.	Items	Ref. Clause	Requirement	Vinay - Abhay 'JV'			Total	M/s Amhara Construction Pvt. Ltd. Bidder-4
				M/s Vinay Construction	Abhay Construction Bidder-3			
15	Existing Commitments of ongoing Works	Section 3: Clause 1.2.3 Section 4E.10, FIN-4	-	₹ 5056.96 Lacs	₹ 14240.238 Lacs	₹ 17978.34 Lacs	₹ 13115.40 Lacs	
16	General Experience	Section 3 : Clause 2.4.1 Section 4E.11, Form Exp-1		Attached	Attached		Attached	
17	Specific Experience	Section 3: Clause 2.4.2 Section 4E.12, Form Exp-2 (a)	₹ 7503.68575 Lacs	₹ 10850.02 Lacs	₹ 902.12 Lacs	₹ 11752.1 Lacs	₹ 11985.21 Lacs	
	Specific Experience							
	Concrete works		2058.866 M ³	5209.67 M ³ (2024-25)	1597.94 M ³ (2024-25)	6807.61 M ³	3102.78 M ³ (2021-22)	
18	Non Bituminous Sub-bases and Bases (GSB, WBM, WMM)	Section 3: Clause 2.4.2 Section 4E.13, Form Exp-2 (b)	533.55 M ³	4851.01 M ³ (2024-25)	1137.81 M ³ (2024-25)	5988.82 M ³	7323.41 M ³ (2021-22)	
	Bituminous Treatment (BM, DBM, BC, SDBC)		5221.272 M ³	3221.92 M ³ (2024-25)	3453.81 M ³ (2024-25)	6675.73 M ³	7916.87 M ³ (2021-22)	
19	Personnel	Section 3 : Clause 2.5 Section 4, D.1, D.2, Form PER-1 & PER-2	-	Attached	Attached		Attached	
20	Equipment	Section 3 : Clause 2.6 Section 4, D.3, Form EQU	-	Attached	Attached		Attached	
21	Initial Tentative Program of Performance, Project Specific Information	Section 4 Clause D6 & D7	-	Attached	Attached		Attached	
22	Power of Attorney of Signatory of Bid	Section 4, ELL-1, ELL-2	-	Attached	Attached		Attached	
23	Aaffidavit	As per NIT, Section 3, Clause 1.2.1	-	Attached	Attached		Attached	
23	Responsive/ Non Responsive	-	Status	Non-Responsive				Responsive

✓ R 4

3. तकनीकी बीड का मूल्यांकन :-

Sl. No.	Items	Ref. Clause	Requirement	Provided By		
				Palak Infra Pvt. Ltd. Bidder-5	Rai Raj Construction Pvt. Ltd. Bidder-6	Avednex Pvt. Ltd. Bidder-7
1	Registration	As per NIT, Section 3, Clause 2.1.2, Section 4E.1, Form ELI-1,	-	R.W.D./Class-I Valid upto 03.10.2029	R.C.D./Class-I Valid upto 22.02.2029	
2	Joint Venture Information Sheet	Section-3, Clause 2.1.2, Section 4E.2, Form ELI-2	-	Attached	Attached	
3	Bid Security	ITB Clause-17	₹ 160.08 Lacs	₹ 160.10 Lacs B.G Date of Issue- 17.06.2026 Valid upto- 16.03.2027	₹ 160.08 Lacs Date of Issue- 06.06.2026 Valid upto- 31.01.2027 Conditional B.G	
4	Cost of BOQ	As per NIT	₹ 10,000.00	₹ 10,000.00	₹ 10,000.00	
5	Bid Validity	ITB Clause- 16	180 Days	180 Days	180 Days	
6	Undertaking by the Joint Venture Partners	Section-3, Clause 2.1.2, Section 4E.3, Form ELI-2.1	-	Attached	Attached	
7	Bidder's Information Sheet	Section 3: Clause 2.1.2, Section 4E1, Form ELI-1	-	Attached	Attached	
8	Pending Litigation	Section-3, Clause 2.2.1, Section 4E.5, Form ELI-1	-	Attached	Attached	
9	Historical Contract Non-Performance	Section-3, Clause 2.2.2, Section 4E.4, Form CON-1	-	Attached	Attached (Non-Performer)	
10	Net Profit	Section-3, Clause 2.3.1 (a), Section 4E.6, Form FIN-1	-	Complied	Complied	
11	Net Worth	Section 3: Clause 2.3.1 (b) Section 4E.6, Form FIN-1	₹ 1500.73715 Lacs	₹ 2346.76 Lacs (2025-26)	₹ 1823.90 Lacs (20225-26)	
12	Annual Turnover	Section 3 : Clause 2.3.2 Section 4E.7, Form FIN-2	₹ 6002.94860 Lacs	₹ 6444.74 Lacs (2022-23)	₹ 8080.37 Lacs (2024-25)	
13	Bid Capacity	Section 3 : Clause 1.2.3	₹ 15007.37149 Lacs	₹ 38964.54 Lacs	₹ 59164.66 Lacs	

Not Attached

Sl.No.	Items	Ref. Clause	Requirement	FROVIDEN BY		
				Palak Infra Pvt. Ltd. Bidder-5	Rai Raj Construction Pvt. Ltd. Bidder-6	Avednex Pvt. Ltd. Bidder-7
14	Financial Resources	Section 3 : Clause 2.3.3 Section 4E.8 & 4E.9, Form FIN-3, & FIN-3 (a)	₹ 1500.73715 Lacs	₹ 2000.00 Lacs	₹ 1600.00 Lacs	
15	Existing Commitments of ongoing Works	Section 3: Clause 1.2.3 Section 4E.10, FIN-4		₹ 22411.50 Lacs	₹ 6809.94 Lacs	
16	General Experience	Section 3 : Clause 2.4.1 Section 4E.11, Form Exp-1		Attached	Attached	
17	Specific Experience	Section 3: Clause 2.4.2 Section 4E.12, Form Exp-2 (a)	₹ 7503.68575 Lacs	₹ 8468.69 Lacs	₹ 8255.06 Lacs	
	Specific Experience					
	Concrete works		2058.866 M ³	7359.46 M ³ (2022-23)	4202.24 M ³ (2024-25)	
	Non Bituminous Sub-bases and Bases (GSB, WBM, WMM)	Section 3: Clause 2.4.2 Section 4E.13, Form Exp-2 (b)	533.55 M ³	24782.52 M ³ (2022-23)	8576.37 M ³ (2024-25)	
	Bituminous Treatment (BM, DBM, BC, SDBC)		5221.272 M ³	5985.00 M ³ (2022-23)	6193.64 M ³ (2024-25)	
18	Personnel	Section 3 : Clause 2.5 Section 4, D.1, D.2, Form PER-1 & PER-2	-	Attached	Attached	
19	Equipment	Section 3 : Clause 2.6 Section 4, D.3, Form EQU	-	Attached	Attached	
20	Initial Tentative Program of Performance, Project Specific Information	Section 4 Clause D6 & D7	-	Attached	Attached	
21	Power of Attorney of Signatory of Bid	Section 4, ELL-1, ELL-2	-	Attached	Attached	
22	Affidavit	As per NIT, Section 3, Clause 1.2.1	-	Attached	Attached	
23	Responsive/ Non Responsive	-	Status	Responsive	Non-Responsive	Invalid

h
R
S

Not Attached

4. अधीक्षण अभियंता, सारण पथ अंचल, हाजीपुर के पत्रांक— 1052 (अनु०), दिनांक— 07.07.2026 से उक्त निविदा का तकनीकी बीड प्राप्त हुआ है।

इस निविदा में सात निविदाकार यथा (i) Alam & M/s S K 'JV' (ii) M/s Adarsh Construction (iii) Vinay-Abhay 'JV' (iv) M/s Amhara Construction Pvt. Ltd. (v) Palak Infra Pvt. Ltd. (vi) Rai Raj Construction Pvt. Ltd. एवं (vii) Avednex Pvt. Ltd. द्वारा भाग लिया गया है। सात निविदाकारों में से छः निविदाकारों द्वारा अग्रधन की राशि निविदा के साथ Upload किया गया है, जिसका सत्यापन कार्यपालक अभियंता, पथ प्रमंडल, सोनपुर द्वारा करा लिया गया है। जबकि एक निविदाकार, Avednex Pvt. Ltd. द्वारा वांछित अग्रधन की राशि निविदा के साथ Upload नहीं किया गया है।

जाँचोपरांत पाया गया कि सात निविदाकारों में से तीन निविदाकार यथा (i) Alam & M/s S K 'JV', (ii) M/s Amhara Construction Pvt. Ltd. एवं (iii) Palak Infra Pvt. Ltd. निविदा की वांछित अहर्ता को पूर्ण करते हैं।

तीन निविदाकार यथा (i) M/s Adarsh Construction द्वारा ITB Clause-17 के आलोक में जो Bank Gurantee निविदा के साथ Upload किया गया है वह Executive Engineer R.C.D, Chapra के नाम से Pledge है।


(ii) Vinay-Abhay 'JV' द्वारा ITB Clause-17 के आलोक में इनके द्वारा Bid Security B.G. के रूप में Upload किया गया है, जिसकी Validity 18.12.2026 तक है एवं 180 दिन से कम है। जो मान्य नहीं है। साथ ही इनके दूसरे पार्टनर Abhay Construction का Section 3: Clause 2.4.2 Section 4E.12, Form Exp-2 (a) के आलोक में Specific Experience की राशि वांछित राशि से कम है।

(iii) Rai Raj Construction Pvt. Ltd. द्वारा ITB Clause-17 के आलोक में इनके द्वारा Bid Security B.G. के रूप में Conditional B.G Upload किया गया है। साथ ही समिति को अवगत कराया गया कि Rai Raj Construction Pvt. Ltd. द्वारा पथ निर्माण विभाग अन्तर्गत पथ प्रमंडल, बिहारशरीफ के अधीन दो कार्यों यथा (1) बिहार बख्तियारपुर पथ (कारगिल चौक से पचासा मोड़) का चौड़ीकरण एवं (2) पथ प्रमंडल, बिहारशरीफ अन्तर्गत एन0एच0-82 Left out अंश (ईटवारी बाजार से उपरौरा मोड़) पथ का चौड़ीकरण कार्य न्यूनतम निविदाकार होने के फलस्वरूप आवंटित होने के बावजूद एकरारनामा नहीं किया गया।

शेष एक निविदाकार, Avednex Private Limited द्वारा e-proc 2 में वांछित कागजातों के विरुद्ध केवल GST रजिस्ट्रेशन निविदा के साथ Upload किया गया है। यहाँ तक कि EMD के भी कागजात निविदा में नहीं Upload किये गये हैं। फलतः इनके निविदा को अमान्य किया जाता है।

5. तकनीकी बीड मूल्यांकन समिति का निर्णयः—


- 5.1 पथ प्रमंडल, सोनपुर अन्तर्गत Long Term Output and Performance Based Road Assets Maintenance Works OPRMC-III Under Package No.- 26 B / Sonapur कार्य की निविदा में कुल नौ निविदाकारों में से तीन निविदाकार यथा (i) Alam & M/s S K 'JV', (ii) M/s Amhara Construction Pvt. Ltd. एवं (iii) Palak Infra Pvt. Ltd. निविदा की वांछित अहर्ता को पूर्ण करते हैं। अतः इन्हे तकनीकी बीड में सफल घोषित करने का निर्णय लिया जाता है।





तीन निविदाकार यथा (i) M/s Adarsh Construction द्वारा ITB Clause-17 के आलोक में (ii) Vinay-Abhay 'JV' को ITB Clause-17 एवं Section 3: Clause 2.4.2 Section 4E.12, Form Exp-2 (a) के आलोक में (iii) Rai Raj Construction Pvt. Ltd. को ITB Clause-17 एवं MBD के Section 3: Clause 1.2.1 (b) के आलोक में तकनीकी बीड में असफल घोषित किया जाता है।

शेष एक निविदाकार, Avednex Private Limited द्वारा e-proc 2 में वांछित कागजातों के विरुद्ध केवल GST रजिस्ट्रेशन निविदा के साथ Upload किया गया है। यहाँ तक कि EMD के भी कागजात निविदा में नहीं Upload किये गये हैं। फलतः इनके निविदा को अमान्य किया जाता है।

- 5.2 विभागीय आदेश-141 सह पठित ज्ञापांक-5355 (S) दिनांक- 28.10.2021 के आलोक में तकनीकी बीड में सफल निविदाकारों का वित्तीय बीड खोलने का निर्णय लिया जाता है, वशर्त उक्त विभागीय निदेश के अनुसार निर्धारित अवधि (दो कार्य दिवस) में इस निविदा में शामिल किसी निविदाकार का परिवाद/आपत्ति प्राप्त न हो। यदि परिवाद प्राप्त होता है, तो सक्षम स्तर से परिवाद निष्पादन के उपरांत ही वित्तीय बीड खोला जायेगा।
- 5.3 तकनीकी बीड मूल्यांकन समिति की इस कार्यवाही को विभागीय Website पर प्रदर्शित करने के साथ-साथ निविदा में शामिल निविदाकारों को उनके e-mail से संसूचित किया जाय।



13.08.26
(आलोक कुमार ठाकुर)
सदस्य
अधीक्षण अभियंता,
सारण पथ अंचल, हाजीपुर।


13/08/26
(वीरेन्द्र कुमार सिंह)
सदस्य
मुख्य अभियंता, उत्तर के सचिव (प्रो),
पथ निर्माण विभाग, बिहार, पटना।


13/08/26
(सुनील कुमार सुमन),
अध्यक्ष
मुख्य अभियंता, उत्तर,
पथ निर्माण विभाग, बिहार, पटना।


ज्ञापांक :- 2433 पटना, दिनांक :- 13/08/26

प्रतिलिपि :- आईटीओ मैनेजर, पथ निर्माण विभाग, बिहार, पटना को विभागीय वेबसाइट पर अपलोड करने हेतु एवं निविदा में शामिल सभी निविदाकारों को सूचनार्थ प्रेषित।


13/08/26
(सुनील कुमार सुमन)
मुख्य अभियंता, उत्तर,
पथ निर्माण विभाग, बिहार, पटना


ज्ञापांक :- 2433 पटना, दिनांक :- 13/08/26

प्रतिलिपि :- अधीक्षण अभियंता, सारण पथ अंचल, हाजीपुर/कार्यपालक अभियंता, पथ प्रमण्डल, दरभंगा को सूचनार्थ एवं आवश्यक कार्रवाई हेतु प्रेषित।


13/08/26
(सुनील कुमार सुमन)
मुख्य अभियंता, उत्तर,
पथ निर्माण विभाग, बिहार, पटना

ज्ञापांक :- 2433 पटना, दिनांक :- 13/08/26

प्रतिलिपि :- अभियंता प्रमुख (कार्य प्रबंधन), पथ निर्माण विभाग, बिहार, पटना/मुख्य अभियंता (अनुश्रवण), पथ निर्माण विभाग, बिहार, पटना को सूचनार्थ समर्पित।


13/08/26
(सुनील कुमार सुमन)
मुख्य अभियंता, उत्तर,
पथ निर्माण विभाग, बिहार, पटना